
COST SUMMARY SHEET 7/21/14 rev

WL City Hall Option B

( 9 Months )

DIV. DESCRIPTION Repairs / Code compliance BUDGET

01050 Surveying w/ Gen Con

01500

Gen.Conditions/Fees&Permits-Trailer, 

Dumpsters, Utilities, Fence, Port-A-Johns, Testing, 

Copies, cleaning,safety, etc 61,000$          

02010 Abatement ( Mold & Asbestos ) 79,000$          

02050 Demolition 82,685$          

02200 Excavation / site clearing / site utilities 47,368$          

02500 Site Concrete 164,164$        

02500 Asphalt 62,500$          

02900 Landscaping 40,000$          

03300 Building Foundations w/masonry 

03300 Building Slabs 4,000$            

04200 Masonry 168,640$        

05100 Structural Steel New stairs ( all in ) 240,000$        

05500 Miscellaneous Steel exterior Handrails 22,500$          

06100 Exterior Framing 59,600$          

06400 Millwork/Casework/Plastic Laminate 35,000$          

07200 Insulation 44,100$          

07260 Termite treatment

07230 Caulking and Waterproofing 77,320$          

100,320$        

08100 Hollow Metal, Doors, Frames, Hardware 48,900$          

08400 Aluminum Store Fronts / Glass / Windows 130,145$        

09100 Studs Interior 222,660$        

09250 Drywall w/studs

09500 Acoustic Ceilings includes demo 100,910$        

09650 VCT/Carpet/Base/Ceramic tile 185,750$        

09900 Paint / VWC 71,000$          

10000 Specialties

10400 Signage allowance 60,000$          

10800 ADA bathroom Upgrades ( all in number ) 234,680$        

11400 Kitchen Equipment 350$               

12500 Window Treatments 6,000$            

13900 Fire Detection

14200 Elevator 10,000$          

15300 Sprinklers 131,000$        

15400 Plumbing 20,000$          

15500 Mechanical 495,000$        

16400 Electrical 252,500$        

16650 Security 5,000$            

Allowances 

Furniture and Fixtures ( Owner supplied ) 

Phone and network ( Owner supplied ) 

Soft Costs 15%  - Design, Engineering, Const Mgt, Financing, Legal 489,314$        

Contingency 150,000$        

       TOTAL ESTIMATED PROJECT BUDGET 3,901,406$     *

*Although there are actual costs in each expense line item at this preliminary stage, 

where there has been no architectural or engineering work completed, it is best to use

this budget range to represent projected costs. The suggested range is: $3,800,000 to $4,000,000
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